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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects

All Basins in State

Priority  Cons

Basin Total
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Projects
Deauth.
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Baseline
Estimate

$238,871
$238,871

$5,043,867
$1,484,633
$6,528,500

$9,960,769
$3,398,867
$4,160,823
$4,611,094
$17,212,815
$5,019,900
$18,443,929
$4,048,282

$66,856,479

Current
Estimate

$143,855
$143,855

$10,109,926
$1,484,633

$11,594,559

$9,568,996
$4,431,026
$6,632,106
$6,098,008
$17,195,423
$6,042,090
$18,480,050
$4,048,282

$72,495,981

28-Mar-00
Page 1

Expenditures
To Date

$143,855
$143,855

$7,230,868
$0
$7,230,868

$2,771,599
$2,245,402
$4,203,628
$378,784
$472,822
$298,560
$31,697

$0
$10,402,493
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Basin:
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Basin:

Breton Sound

Priority
Priority
Priority
Priority
Basin Total

Calcasieu/Sabine

Priority
Priority
Basin Total

Calcasieu
Priority
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total

2

3
4
8

4
9

© 00 O Ul & WN -

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects
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Acre

802

339
1,141

1,203
540

1,743

6,407
3,019
3,555

247
3,594
993
83

17,898
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Baseline
Estimate

$2,522,199

$756,134
$2,468,908
$2,500,239

$8,247,480

$2,223,518
$799,823

$3,023,341

$5,770,187
$8,568,462
$8,301,380

$670,284
$4,800,000
$6,316,800
$5,920,248

$317,399

$40,664,760

Current
Estimate

$2,658,799
$32,862
$64,442
$2,500,239

$5,256,342

$2,664,613
$799,823

$3,464,436

$2,845,630
$11,336,809
$8,265,719
$747,272
$5,010,762
$6,382,511
$5,920,248
$317,399

$40,826,350

28-Mar-00
Page 2

Expenditures

To Date

$218,034
$32,862
$64,425
$1,741

$317,062

$1,736,481
$0
$1,736,481

$2,009,079
$5,451,950
$1,346,256
$216,666
$2,402,451
$122,781
$148,485
$0

$11,697,669
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Basin:

Basin:

Basin:

Coastal Basins

Priority
Basin Total

Miss. River Delta

Priority
Priority
Priority
Priority
Basin Total

Mermentau
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects Acre

9,831
936

2,386
13,153

247
1,593

511
442
378
440

3,611
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Projects
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Baseline
Estimate

$2,140,000
$2,140,000

$8,517,066
$3,666,187

$300,000
$7,073,934

$19,557,187

$1,368,671
$2,770,093

$126,062
$3,998,919
$2,185,900
$1,526,136
$1,852,416

$13,828,197

Current
Estimate

$2,140,000
$2,140,000

$16,673,000
$1,022,577
$52,909
$6,372,653

$24,121,139

$1,492,890
$2,923,123

$108,803
$2,533,882
$2,223,353
$1,526,136
$1,852,416

$12,660,603

28-Mar-00
Page 3

Expenditures

To Date

$163,215
$163,215

$663,353
$662,885

$39,480
$296,377

$1,662,095

$1,072,080
$1,558,271
$111,103
$1,940,045
$24,541
$3,017

$0
$4,709,057



CEMVN-PM-C

Basin:

Basin:

Pontchartrain

Priority
Priority
Priority
Priority
Priority
Priority
Priority
Basin Total
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Teche / Vermilion

Priority
Priority
Priority
Priority
Priority
Priority
Priority
Basin Total

1

O© 00 O U1 W N

W kR AR R R P

12

Acre

1,753
2,320
1,002

75
576
886

6,612

65
378
2,223
441
2,567
24
994

6,692
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Baseline
Estimate

$6,119,009
$4,500,424
$2,683,636
$5,018,968
$2,890,821
$5,475,065
$1,128,540

$27,816,463

$1,526,000
$1,008,634
$5,173,062
$940,065
$10,130,000
$1,013,820
$3,187,610
$22,979,191

Current
Estimate

$5,280,909
$4,568,508
$2,675,673

$38,920
$2,418,904
$6,327,874
$2,202,989

$23,513,777

$2,046,940
$1,008,710
$6,109,005
$1,460,196
$11,384,358
$1,013,820
$3,187,610
$26,210,639

28-Mar-00
Page 4

Expenditures

To Date

$4,563,078
$1,498,106
$792,881
$38,920
$327,880
$15,459

$0
$7,236,324

$1,726,392
$786,034
$4,723,816
$262,036
$706,532
$1,741

$0
$8,206,551
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Basin:

Basin:

Total All

Terrebonne
Priority
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total

Various Basins

Priority
Basin Total
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects
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111

Acre

958
3,958
215
2,915
1,774

576
10,405

74,981
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Baseline
Estimate

$8,809,393
$12,831,588
$15,758,355
$6,119,470
$31,120,343
$30,522,757
$460,222
$2,801,900

$108,424,028

$109,730
$109,730

$320,414,227

Current
Estimate

$9,489,672
$20,446,810
$23,068,527
$14,389,346
$20,744,533
$24,692,045
$542,570
$2,801,900

$116,175,404

$109,730
$109,730

$338,712,815

28-Mar-00
Page 5

Expenditures

To Date

$6,926,112
$15,247,383
$13,542,221
$3,303,054
$3,065,378
$275,612
$36,953

$0

$42,396,713

$0
$0

$95,902,383



